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Goals and Objectives

<+ Provide periodic updates on Route 141
project
+ Obtain feedback concerning project

<+ Seek input on elements that can be
incorporated into the project




Meeting Agenda

<+ Introductions

Progress Update

<+ Project Schedule
Ladue Rd Closure
Next Rt 141 Traffic Switch
Next Olive Traffic Switch
All Routes Open to Traffic

“




MoDOT Route 141
Progress Update
<+ Right of Way Acquisition
<+ Ladue Interchange Update

< Olive Interchange Update
<+ Mainline Rt 141 Update




Right of Way Acquisition

+ Old Woods Mill Park Office building has
been demolished

+ ROW acquisitions are complete!




Ladue Interchange Update
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Bridges North of Ladue Rd
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Ladue Rd & Rt 141 Looking South
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Ladue Rd & Rt 141 Looking North
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Ladue Looking West Toward Rt 141
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Ladue Over Rt 141 Bridge Looking East
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Ladue Over Rt 141 Bridge Looking West
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Relocated Maryville Creek




Olive Interchange Update

RTE PR

3 22—JAl
=
141
(3) TYPE 111 HOAD lllgln‘ W . |
MOVEABLE BARRICADES cLosED sy
o ST. LOuls
e
@ J6U0BOT
ey m—

PROVECT Wo-

TR

YELLOW TEMPDRARY RAISED
PAVEMENT MARKERS (TYP. ).

DESCRIFTION

D G

X
) 27
A\ UXAT %‘V
: gL A
S ER o
¢ AN
BARRIER N, ) A
o — ""”Iﬁ'é'éﬂ?w -
& N
-v. 3 “ﬁ‘\ D =
D v HAGA
23 n
A O\
)z
A

] 100 200 300 400 500 . oo
b 00 —
m *0 A REVISED TRAFFIC CONTROL PLAN

STAGE 3 (SHEET 2 OF 12)

103 WEST CAPITOL

1-088-ASK—MODOT (1-888-275-6636)

MISSOURT HIGHWAYS AND TRANSPORTATIQON [ DATE
COMMISSION

G T Seament T Ml FTans  TC 32100 I8 0807 T .dan

-
FRED WEBER INC..







FRED WEBER




—_——————

Looking North Towards Olive Bypass
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Looking South Along Rt 141 at Olive
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Looking South Along Rt 141
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Fred Weber Schedule

+ Ladue Rd Closure

+ Next Rt 141 Traffic Switch
+ Next Olive Traffic Switch
<+ All Routes Open to Traffic




Ladue Rd Closure
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Ladue Rd Closure

+ Currently scheduled for late September
<+ Reopen mid-October




- COMPLETE PERMANENT STRIPING AND SIGNING ON NORTHBOUND
ROUTE 141 TO STATION 28643 FOR RIGHT EDGE LINE AND CENTER

i
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Rt 141 Traffic Switch

< Currently scheduled for mid-October

< Rt 141 traffic will travel on new pavement
up to temporary Parkway Intersection

<+ Ladue ramps & Ladue pavement east of
Rt 141 will be open
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Next Olive Traffic Switch

<+ Currently scheduled for mid-November
< Olive traffic will travel on new bridge

< FWI will remove bypass & complete Rt
141 paving under new Olive bridge




All Routes Open to Traffic

<+ Project Team is still working towards July
1st 2012 Milestone

<+ Fall/Winter weather will be key factor




Questions?
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